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MD 355 (Rockville Pike) Intersection Reconstruction at Cedar Lane 

 
 

STATUS  
 

 In construction,  81.7 % complete 

 

UPDATE 

 

 Contractor crews continue box culvert work underneath both MD 355 and Cedar 

Lane. All structure work has been completed. 

 
 Crews also continue to work on structural walls on southbound MD 355 and on 

Cedar Lane. Other upcoming work this includes widening of southbound MD 355 

between the commercial entrance to the National Institues of Health (NIH) and 

Wilson Drive and sidewalk construction on the northeast side of Cedar Lane near 

the contractor’s storage yard. The sidewalk work is part of the construction of the 

project’s shared use path. All work will be performed weather permitting.  

Sidewalk construction on northeast side of Cedar Lane is underway. Southbound 

MD 355 widening for right turn lane at Wilson Drive will begin soon, pending 

pedestrian signal pole activation at Wilson Drive. 

 
 To expedite all remaining phases of construction through the end of the project, 

road users may encounter lane closures within the work zone along MD 355, 

Cedar Lane and West Cedar Lane, weekdays, 9:00 a.m. to 3: 00 p.m. and 

overnight, Sunday through Thursday, 7 p.m. to 5 a.m. Additional/expanded 

work/lane closure times may be required to expedite all remaining work and keep 

the project on schedule.  

 

  Sidewalk users may be directed to the safest crossing within the work zone 

during all remaining phases of construction on this project—including ones on the 

opposite side of the street. 

 

SHA Project Contacts: 

 Mr. Robert Shoemake, SHA Project Engineer, rshoemake2@sha.state.md.us 

 Mr. Kevin Oberheim, SHA Area Engineer, koberheim@sha.state.md.us      

 Mr. Christopher Bishop, SHA District 3 Community Liaison, 

cbishop@sha.state.md.us      

mailto:rshoemake2@sha.state.md.us
mailto:koberheim@sha.state.md.us
mailto:cbishop@sha.state.md.us
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MD 187 Intersection Reconstruction at West Cedar Lane/Oakmont Avenue 

 

 

STATUS  
 

 In construction, 34% complete 

 

UPDATE 

 

 Crews continue utility relocation work necessary to complete subsequent project 

activity. Current activity that will continue through late summer (weather 

permitting) includes electricity/telecommunication pole relocations, traffic signal 

infrastructure work at the intersection, and widening work on southbound        

MD 187 and West Cedar Lane. 

 

 Other planned project activity this summer includes sidewalk, curb and gutter 

construction and bus pad installation work on MD 187. All work will be 

performed weather permitting.  

 
 To expedite all remaining phases of construction through the end of the project, 

road users may encounter lane closures in both directions of the following roads 

within the work zone: 

  

  MD 187—weekdays, northbound between 7 a.m. and 3 p.m. and southbound 

from 10 a.m. to 8 p.m.  

 

 Cedar Lane/Oakmont Avenue—weekdays, 10 a.m. to 4 p.m. 

 

 Additional/expanded work/lane closure times may be required to expedite all 

remaining work and keep the project on schedule.  

 

 Sidewalk users may be directed to the safest crossing within the work zone during 

all remaining phases of construction on this project—including ones on the 

opposite side of the street. 

 

 

SHA Project Contacts: 

 

 Mr. Bobbie Ray McCormick, SHA Project Engineer, mccormick@sha.state.md.us  

 Mr. Kevin Oberheim, SHA Area Engineer, koberheim@sha.state.md.us  

 Mr. Christopher Bishop, SHA District 3 Community Liaison, 

cbishop@sha.state.md.us  

mailto:mccormick@sha.state.md.us
mailto:koberheim@sha.state.md.us
mailto:cbishop@sha.state.md.us

